



AGENDA

1. PROJECT UPDATE

Review of project work completed to date, coordination with upcoming development project, and update on coordination with the FAA.

2. ENVIRONMENTAL INVENTORY OVERVIEW (KEY ISSUES OR POTENTIAL AREAS OF CONCERN)

3. PRELIMINARY ALTERNATIVES ANALYSIS

- Airside Development Options
- Landside Development Options
 - South Landside Area
 - North Landside Area
 - Southeast Landside Area
 - Adjacent Off Airport Land Parcels

Facility Needs

- Runway/Taxiway System Improvements
- Hangars (aircraft storage and commercial/mixed use)
- Fixed Base Operator (FBO) Facilities/General Aviation Terminal
- Aircraft Fueling Storage and Dispensing Facilities
- Apron Taxilane Clearances (standard OFA clearances)
- Small Aircraft Parking (configuration and capacity)
- Business Aircraft Parking (configuration and capacity)
- Helicopter Parking (dedicated parking for helicopter)
- Vehicle Parking and Access
- Airport Fencing and Gates

3. Next Steps

- Evaluate and Refine Preliminary Alternatives
- Recommend Preferred Alternative Elements
- Incorporate Preferred Alternative into Airport Layout Plan set
- Prepare cost estimates for identified projects in updated Capital Improvement Program (CIP)
- Next PAC Meeting mid-June.

