


# SCHEDULE - LEXINGTON AIRPORT - AIRPORT MASTER PLAN



# SCHEDULE - LEXINGTON AIRPORT - AIRPORT MASTER PLAN

ID	Task Name	Start	Duration	Finish	2014												2015							
					Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
55	<b>Element 7 - Airport Layout and Terminal Areas Plans</b>	Wed 1/15/14	231 days	Wed 12/3/14																				
56	7.1 - Airport Layout Plan	Wed 1/15/14	203 days	Fri 10/24/14																				
57	7.2 - On-Airport Individual Area Plans (Shown on ALP)	Wed 1/15/14	203 days	Fri 10/24/14																				
58	7.3 - Airport Airspace Drawing (FAR Part 77)	Wed 1/15/14	203 days	Fri 10/24/14																				
59	7.4 - Runway Protection Zone (RPZ)/Inner Approach Plan and Profile Drawings	Wed 1/15/14	203 days	Fri 10/24/14																				
60	7.5 - Approach Plan and Profile for Each Runway End	Wed 1/15/14	203 days	Fri 10/24/14																				
61	7.6 - Threshold Siting Surface Drawing for Each Runway End	Wed 1/15/14	203 days	Fri 10/24/14																				
62	7.7 - On-Airport Land Use Plan	Wed 1/15/14	203 days	Fri 10/24/14																				
63	7.8 - Off-Airport Land Use Plan	Wed 1/15/14	203 days	Fri 10/24/14																				
64	7.9 - Exhibit "A" Airport Property Map	Wed 1/15/14	203 days	Fri 10/24/14																				
65	Submit Draft ALP for 2-week Review	Mon 10/27/14	14 days	Thu 11/13/14																				
66	Incorporate Comments into Draft Final ALP	Fri 11/14/14	14 days	Wed 12/3/14																				
67	<b>Element 8 - Compatible Land Use Planning</b>	Tue 7/8/14	68 days	Thu 10/9/14																				
68	8.1 - Evaluate Land Uses in Vicinity of Airport	Tue 7/8/14	30 days	Mon 8/18/14																				
69	8.2 - Develop Land Use Working Paper	Tue 8/19/14	10 days	Mon 9/1/14																				
70	Submit Draft Chapter for 2-week Review	Tue 9/2/14	14 days	Fri 9/19/14																				
71	Incorporate Comments into Final Chapter	Mon 9/22/14	14 days	Thu 10/9/14																				
72	<b>Element 9 - Capital Improvement Program &amp; Cost Estimates</b>	Mon 8/18/14	78 days	Wed 12/3/14																				
73	9.1 - Capital Improvement Program	Mon 8/18/14	40 days	Fri 10/10/14																				
74	9.2 - Capital Improvement Program Working Paper	Mon 10/13/14	10 days	Fri 10/24/14																				
75	Submit Draft Chapter for 2-week Review	Mon 10/27/14	14 days	Thu 11/13/14																				
76	Incorporate Comments into Final Chapter	Fri 11/14/14	14 days	Wed 12/3/14																				
77	<b>Element 10 - Airport Financial Plan</b>	Mon 8/18/14	78 days	Wed 12/3/14																				
78	10.1 - Financial Plan	Mon 8/18/14	40 days	Fri 10/10/14																				
79	10.2 - Financial Plan Working Paper	Mon 10/13/14	10 days	Fri 10/24/14																				
80	Submit Draft Chapter for 2-week Review	Mon 10/27/14	14 days	Thu 11/13/14																				
81	Incorporate Comments into Final Chapter	Fri 11/14/14	14 days	Wed 12/3/14																				
82	<b>Element 11 - Agency Coordination</b>	Mon 12/2/13	362 days	Tue 4/21/15																				
83	11.1 - Agency Coordination/Prepare a List of Agency Stakeholders	Mon 12/2/13	362 days	Tue 4/21/15																				
84	<b>Element 12 - Public Participation and Information Process</b>	Mon 1/6/14	227 days	Tue 11/18/14																				
85	12.1 - Public Involvement Program	Mon 1/6/14	227 days	Tue 11/18/14																				
86	12.1.1 - Define Roles and Responsibilities	Mon 1/6/14	227 days	Tue 11/18/14																				
87	12.1.2 - Planning Advisory Committee (PAC) (3 Meetings)	Mon 1/6/14	227 days	Tue 11/18/14																				
88	12.1.3 - Public Information Meetings (1 Meetings)	Mon 1/6/14	227 days	Tue 11/18/14																				
89	12.1.4 - Local Commission Meeting (1 Meeting)	Mon 1/6/14	227 days	Tue 11/18/14																				
90	12.2 - Public Information Program	Mon 1/6/14	227 days	Tue 11/18/14																				
91	12.2.1 - Project Stakeholder List	Mon 1/6/14	227 days	Tue 11/18/14																				
92	12.2.2 - Public Meeting Notices/Press Releases	Mon 1/6/14	227 days	Tue 11/18/14																				
93	12.2.3 - Website Content for Public Website	Mon 1/6/14	227 days	Tue 11/18/14																				
94	12.2.4 - Public Meeting and Online Questionnaire	Mon 1/6/14	227 days	Tue 11/18/14																				
95	12.2.5 - Public Meeting Notes and Comment List	Mon 1/6/14	227 days	Tue 11/18/14																				
96	<b>Element 13 - FAA Compliance Issues &amp; Recycling/Solid Waste Pla</b>	Mon 9/22/14	40 days	Fri 11/14/14																				
97	13.1 - Planning for Compliance	Mon 9/22/14	40 days	Fri 11/14/14																				
98	13.2 - Recycling and Solid Waste Management Plan	Mon 9/22/14	40 days	Fri 11/14/14																				
99	13.2.1 - Waste Audit	Mon 9/22/14	40 days	Fri 11/14/14																				
100	13.2.2 - Recycling Feasibility	Mon 9/22/14	40 days	Fri 11/14/14																				
101	13.2.3 - Plan to Minimize Solid Waste Generation	Mon 9/22/14	40 days	Fri 11/14/14																				
102	13.2.4 - Operational and Maintenance Requirements	Mon 9/22/14	40 days	Fri 11/14/14																				
103	13.2.5 - Review Waste Management Contracts	Mon 9/22/14	40 days	Fri 11/14/14																				
104	13.2.6 - Potential Cost Savings or Revenue Generation	Mon 9/22/14	40 days	Fri 11/14/14																				
105	<b>Element 14 Reports and Documentation</b>	Mon 10/6/14	53 days	Wed 12/17/14																				
106	Assemble Reports and Documentation	Mon 10/6/14	53 days	Wed 12/17/14																				
107	<b>FAA Final Review</b>	Wed 12/3/14	90 days	Tue 4/7/15																				
108	FAA Fromal Review (90 days)	Wed 12/3/14	90 days	Tue 4/7/15																				