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AGIS Survey

Existing Conditions Analysis

Aviation Activity Forecasts

     FAA Review and Approval

Facility Goals & Requirements

Development Alternatives

Financial Plan / CIP

ALP Drawing Set

Draft Final Report QA/QC

     FAA Review and Approval

Develop Understanding Explore Solutions	 Implementation FAA Review and Approval

PAC Meetings Public Open House
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Note: This is a living project schedule and will be updated as the project progresses.

Tillamook Municipal Airport - Airport Master Plan - Project Schedule
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1  PAC Meeting Summary
Project Introduction and Airport 

Master Plan Process

2  PAC Meeting Summary
Airport Existing Conditions and 

Aviation Forecasts

Public Open House

3  PAC Meeting Summary
Facility Requirements and 
Development Alternatives. 

Public Open House

4  PAC Meeting Summary
Preferred Alternative

5  PAC Meeting Summary
Airport Layout Plan (ALP)

Capital Improvement Plan (CIP)


