

## **AGENDA**

### **Project Coordination Meeting- November 12, 2013**

---

#### **1. PROJECT UPDATE**

Review of project work completed to date.

#### **2. PRELIMINARY PREFERRED ALTERNATIVES**

- Airside (Runway/Taxiway)
- West Landside
- East Landside

#### **3. OTHER ISSUES**

- Environmental Review (underway)
- Noise Analysis (completed)

#### **4. NEXT STEPS**

- Environmental Review
- 20-year Capital Improvement Program and Financial Plan
- Updated Airport Layout Plan (ALP) drawing set
- Land Use Compatibility
- Compliance Review (FAA)
- Prepare Draft Master Plan and ALP for Port and FAA review