


Brookings Airport Master Plan - Project Schedule

The 2019 Brookings Airport Master Plan schedule is expected to occur over the course of 18-24 months. Phase 1 - Develop Understanding will take approximately 6 months, Phase 2 - Explore Solutions will take approximately 7 months, and Phase 3 - Implementation will take approximately 7 months, with the exception of the ALP, which will run concurrently with a period of Phase 2. It may take an additional 3-6 months to receive FAA approvals upon receipt of the final draft narrative report and Airport Layout Plan drawings.



- Develop Understanding*
- Explore Solutions*
- Implementation*
- FAA Review and Approval*
- PAC Meetings*
- Public Open House*
- FAA Coordination Meetings*

PAC Meeting #1 Summary

Project Introduction, Existing Conditions, and Aviation Forecasts discussion.

PAC Meeting #2 Summary

Facility Goals and Requirements discussion and Development Alternatives/Concepts brainstorming.

PAC Meeting #3 Summary

Development Alternatives are introduced to the PAC and discussed in detail to identify a top ranked alternative.

PAC Meeting #4 Summary

Refined alternatives are presented to the PAC and discussed in detail before the alternatives are presented in the following Public Open House.

PAC Meeting #5 Summary

Land Use, Transportation, and Environmental Strategies & Actions, Financial Plan, and ALP discussion.