

# Hobby Field Airport - Airport Master Plan - Project Schedule

	2025					2026										2027						
	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
AGIS Survey																						
Existing Conditions Analysis																						
Facility Requirements																						
Development Alternatives																						
Financial Plan / CIP																						
ALP Drawing Set																						
Draft Final Report QA/QC																						
FAA Review and Approval																						

■ Develop Understanding   ■ Explore Solutions   ■ Implementation   ■ FAA Review and Approval

◆ PAC Meetings   ◆ Public Open House

## ① PAC Meeting Summary

Project Introduction & Airport Master Plan Process  
Airport Existing Conditions

## ② PAC Meeting Summary

Facility Requirements and Development Alternatives.  
Public Open House

## ③ PAC Meeting Summary

Preferred Alternative  
Airport Layout Plan (ALP)  
Capital Improvement Plan (CIP)